BOARD OF REGENTS SECTION: 4

EASTERN MICHIGAN UNIVERSITY DATE.

January 17, 2006

RECOMMENDATION

REPORT: CONSTRUCTION PROJECTS PROGRESS

ACTION REQUESTED

It is requested thatf the Construction Projects Progress Keport 1or the period ending November 30,
2005 be received and placed on file.

STAFF SUMMARY

Progress on the New Student Center continues with 49% of the total construction project estimated

to be completed. Interior mechanical, plumbing and electrical “rough-in” is in progress with major
ductwork installation being completed. The exterior wall framing and masonry is approximately 99%
complete. The main glass curtain wall framing and punched window units have been installed and are
99% complete. The roof is 60% installed. Demolition will comumence in January for the remaining
Pine Grove units. The University is still engaged in identifying options for value engineering
components for the entire project.

The McKenny Reassignment project is continuing with the preparation and scheduling of exterior
building envelope work in progress. The University is reviewing plans for the interior modifications
as required.

The original identified scope of the Campus Classroom Upgrade project has been completed under the
approved budget. Plans are presently being developed to use the remaining budget to accomplish
further classroom improvements.

The Campus video surveillance system is in progress with the installation of communication lines and
equipment being installed as planned.

The Campus Metering and Monitoring project 1s 95% complete for the installation of electric meters.
Steam metering has been added to the scope of work and is in progress. The Auxiliary Metering and
Monitoring project is 95% complete.

FISCAL IMPLICATIONS
Every effort is made by the Physical Plant to keep expenditures and contracted obligations within the
budgets of the approved projects.

ADMINISTRATIVE RECOMMENDATION
The proposed Board action has been reviewed and is recommended for Board approval.

University Execufive Officer Date ' /
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Eastern Michigan i

CONSTRUCTION PROJECTS PROGRESS REPORT

November 30, 2005

JCOS Approval

Projects fn Progress (Greater Than Or Equal To $50,000)

Reqd.

Approved

sity

Original
Budget

Revised
Project
Budget

Actual
Expenditures
To Date

Forecast Of
Final Cost

Forecast

U/(0) Revised

Budget

[Projects Funded With Bond Proceeds |

Campus Classroom Uparade 2003 NO
Fung Number: Uz5600

Projecled Completion Date: June 2006
Slatus: Origingl scope of work complete. Commissioning in progress. Bids for
additional equipment is being reviewed.

Campus Classropm Uparade 2004 NO
Fund Number: 31150

Projected Completion Date: June 2006

Status: Original scope of work complete. Commissioning in progress. Bids for

additional equipment is being reviewed.

Budget Revision: The budget for this project has been reduced by $425,000 in response

1o the FY 2004 appropriation decrease.

Parking And Paving 2003 YES
Fund Number: U17600

Projected Completion Date: tbd

Status: The south Pease parking lot project is under review.

Budget Revision: The tabletop parking struciure was changed to a surface lot which

freed up funding of $1,200,000 that is now being used fo make capital improvements fo

the Universily's classroom buildings.

Quirk ElevalorADA Improvements NO
Fund Number: U27750

Projectaed Completion Date: July 2006

Slatus: Bids have been reviewed and awarded. Scheduling of work and crdering of

material is in progress. Project may be delayed until May 2006 due to schedule conflicts.

Student Center & McKenny Reasslanment YES
Fund Number: U26800

Projected Completion Date: Late 2007

Status: McKenny programming is in progress. Student Center roof is 35% complete and gtass

inslaliation /glazing is 95% complete.

Total Projects Funded With Bond Proceeds

CPPR-November 2005.xis November_2005

February 2002

Aprit 1, 2004

$  700,000.00

$  700,000.00

$ 6,6844,000.00

$  220,000.00

$45,000,006.00

$  700,000.00

$ 27500000

§ 5,444,000.00

$  220,000.00

$45,000,000.00

§ 585406.98

$ 19,197.95

$ 5,095,914.23

$§  183,445.09

$13,538,195.85

$ - 700,000.00

$  275,000.00

$ 65.444,000.00

$  220,000,00

$45,000,000.00

$ 53,264,000.00

$51,639,000.00

$19,422,1598.90

$51,639,000.00
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CONSTRUGTION PROJECTS PROGRESS REPORT

Eastern Michigan University

Projects In Progress (Greater Than Or Equal To $50,000)

November 30, 2005

JCOS Approval

Req'd.

Approved

Original
Budget

Revised
Project
Budget

Actual
Expenditures
To Date

Forecast Of
Final Cost

Forecast

U/{O}) Revised

Budget

|General Fund Asset Preservation Projects

Alex-Liahting Upgrade/Energy Conservation 2005
Fund Number. U41450

Projecled Completion Date: September 2006
Status: Specifications are being daveloped.

Campus Keltron Remote Fire Monitoring Station Replacement

Fund Number: U36750

Projecied Completion Date: Septermber 2006

Status: System Engineer designs are underway. Bid documents are in progress.

Campus Metering And Monitoring

Fund Number: 36900

Projected Completion Date: June 2008

Slatus: Scope of work is being increased to include steam metering.

Campus Sidewalk & Step Repairs 2005
Fund Number: U38500

Projected Completion Date: May 2006
Slatus: Concrete sidewalk reptacemant is 85% complete. Additional sidewalks
are being reviewed for repair in Spring 2008

Campus Retaining Wall Repairs 2006
Fund Number: U38850

Projected Complelion Dale: Juna 2006
Status: Engineering design is being reviewed. Waork schedule to begin in the Spring of 2006.

Campus -- Utility Cable Replacement
Fund Number: U38150

Projected Complefion Date: September 20056

Slatus: Work is complete. Final accouating in progress.

Budget Revision: Field invesligation has determined that replacement of sections of failed
duct bank is required before installation of cabling can proceed.

Ford -- Clean Masonry Walls and Tuck-point/Seal Masonry
Fund Number: U31750
Projected Completion Date: September 2005

Status: Complete.

Ford Fire Alarin Repair And Replacement
Fund Number: U29750

Projected Completion Date: September 2005
Stalus: Complele.

CPPR-NGver 5.xts November 2005

NO

NO

NO

NO

NG

NO

NO

NO

$

$

137,006.00

185.000.00

125,000.00

97,700,00

55,000,00

126,800.00

53.000.00

114,800.00

$

137,000.00

185,000.0C

125,000.00

97,700.00

5§5,000.00

232,623.00

53,000.00

114,800.00

3,155.00

$ 3749823

80,789.26

213,530.76

22,528.96

£6,189.38

$

137,000.00

185,000.00

125,000.00

97.700.00

55,000.00

232,623.00

22,528.96

96,189.38

$

$

30,471.04

18,610.62

141072
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Eastern Michigan
CONSTRUCTION PROJECTS PROGRESS REPORT

}sity

November 30, 2005

JCOS Approval

Projects In Progress {(Greater Than Or Equal To $50,000)

Req'd.

Approved

Original
Budget

Revised
Project
Budget

Actual

Expenditures

To Date

Forecast Of
Final Cost

Forecast
U/{0) Revised
Budget

Ford -- Remove And Replace Original Windows NO
Fung Number. 123900

Prejected Completion Date: Seplember 2005

Slatlus: Work complete and final accounting is fn progress.

Heat -- Boiler Control System 2006 NO
Fund Number: U41200

Projected Completion Date: June 2008
Status: Equipment specifications and contract documents are in progress.

Heating Plant Exterior Painting ) NGO
Fund Number. U38800

Projected Completion Dale: September 2005

Status: Complete.

Heating Plant -- Replace Make-up Water System NO
Fund Number: U3+500

Projected Completion Date: June 2006
Stalus: System design is in progress.

Heating Plant Roof Repairs NO

Furd Number: U36950
Projected Campletion Gate: June 2006

Status: Work is in progress.

Mark Jefferson Fire Alarm Replacement NO

Fund Number: LI37150

Projected Completion Date: November 2005

Status: Regular scope of work is complete, addilional scope of work for the ceifing have been added.
Budget Revision: The initial $40,000 funding approved was for the Engineering siudy onty.

The additional $140,000 of lunding is to replace the fire alarm system.

The second additional 25,000 of funding is to replace more ceiling tiles and unknown obstacles

above the ceiling within the science building.

Mark Jefferson Lighting Upngrade/Engsrgy Consgtvallon Measures NO
Fund Number: U27500

Projected Complefion Date: June 2008

Stalus: Replacement of T-12 with T-8 fixtures is in progress using EMU in-house staff.
Budget Revision: Budget reduced by $170,000 to fund Mark Jefferson Elevator
Replacement. Scope of work reduced o classroom areas.

Olds Rec. Center -- Stabilize And Repair Wall NO
Fung Number: U17200

Projected Complelion Date: December 2005
Status: Compiete. Physicat Plant closed project, wil! continue to monitor the wall. New
project will be opened If necessary.

CPP{R-November 2005.x15 Novembef_zaoﬁ

$

297,000.00

124,000.00

55,000.00

55,000.00

57,000.00

40,000.00

245,000.00

80,000.00

§

%

207,000.00

124,000.00

55,000.00

55,000.00

57,000.00

205,000.00

75,000.00

80,000.00

$

$

$

23259184

48,749.16

16,726.50

159,694.48

61,861.53

8,405.64

$

287,000.00

124,000,00

48,749.16

56,000.00

57,000.00

205,000.00

75,000.00

8,405.04

$ 6,250.84

$ 71,594.06

L
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CONSTRUCTION PROJECTS PROGRESS REPORT

Eastern Michigan University

Projects In Progress (Greater Than Or Equal To $50,000)

November 30, 2006

JCOS Approval

Req'd.

Approved

Original
Budget

Revised
Project
Budget

Actual
Expenditures
To Date

Forecast Of
Final Cost

Forecast
UAO) Revised
Budget

Pray-Harrold Roof Replacement Lower Lecture Hall

Fund Number: U39200

Projected Complelion Date: July 2008

Stalus: Project is being re-reevalualed pending the slatus of the Pray-Harrald

modernization project.

Sill Hall Roof And Flashing Repairs

Fund Number: U21600

Projected Compietion Date: July 2008

Stalus: Work is scheduled for Spring 2006.

Budget Revision: The budget was revised up by $175,000 because the extent of the roof
deterioration exceeded the wriginal estimates.

Siiow -- Elevator Replacement
Fund Number: U37900

Projected Completion Date: Qclober 2005
Status: Work complete. Punch list items and final
accouniing in progress.

Snow Health Center -- Replace HVAC System And Controls

Fund Number: U36700
Projecied Completion Date; February 2608
Stalus: Main AHU (air handler unit) bas been installed and is operational. Smaller units

are now being repaired.

Warner Fire Alarm Repalr And Replacement
Fund Number: U29850

Projected Completion Date: July 2005

Status: Comglete.

Budget Revision: Discovery of asbestos has resufted in the need for added budget lo remediate
the problem.

Tolal General Fund Asset Preservation Projects

CPPR-Nove 5.xIs Novernber_2005

NO

NO

NO

NO

NO

$

£5,000.00

65,000.00

185,000,00

173,000.00

88,000.00

85,600.00

240,000.00

186,000.00

173,000.00

'211,000.00

$

3

$

5,397.9%3

160,562.04

129,236.03

211,405.81

3

85,000.00

240,000.00

185,000.00

173,000.00

211,405.81

$ {405.81)

2,443,400.00

$

2,842,323.00

1.487,322.89

2,715,802.25

§  126,520.75

111072 J4 AM
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Projects In Progress {Greater Than Or Egual Te $50,000}

Eastern Michiga arsity

CONSTRUCTION PROJECTS PROGRESS REPORT

November 30, 2005

JCOS Approval
Req'd. Approved

Original
Budget

Revised
Project
Budget

Actual

Expenditures

To Date

Forecast Qf
Final Cost

Eﬁuxifiary Fund Asset Preservation Projects

Buel! - Lobby Renovation
Fund Number: U39800

Projected Completion Date: August 2006

. Stalus: Design work is in progress.

Campus Auxillary Metering And Monitoring
Fund Number. U3735¢

Projected Completion Date: January 2006
Status: tnstallation is 95% complete.

Cornell Court - Replage Exterjor Stairs 2006
Fund NMumber: U39700

Projected Completion Date: June 2006
Status: Contract awarded. Work scheduled to begin in Spring 2008,

Cornell Court - Roof Replacement For Buildings H & K
Fund Number: U39650

Projecied Complelion Dale: June 2008

Status: Work is scheduled to begin in Spring 2006.

Gornell Court Apartments Heating Improveiments
Fund Number: 25300

Projected Complelion Date: September 2005
Status: Finat accounting is in progress.

DC 1 -- Central Office Renovation

Fund Number: U34700

Projected Completion Date: June 2006

Status: Moisture sensors has been installed. Firal accounting in progress.

NO $  150,000.00

64,500.00

e $

NO $

100,000.00

50,000.00

NO §

76,000.00

NO $

NO $ 80,000.00

Budget Revision: Additional funding was required because the moisiure issue was more

complicated than originally thought.

DC 1 - Replace Windows
Fund Number: U39900

Projected Completion Date: August 2006
Slalus: South side windows installation complete. Remaining windows will be
replaced in the Spring 2008.

Pittman Elevator Mcodernization

Fund Number; U29800

Projected Complelion Date: October 2006

Sialus: Work Is in pregress.

Budget Revision: Budget revised to reflect actual bid price.

CPPR-Navemnbor 200%.xls MNevember_20056

NO $ 89,000.00

NO $  350,000.00

$

150,000.00

64,500.00

100,000.06

50,000.00

76,000.00

252,400.00

89,000.00

445,000.60

=

19,015.35

65,402.78

205,836.04

8,152.00

17,262 .50

150,000.00

64,500.00

100,000.00

50,000.00

76,000.00

2562,400.00

89,000.00

445,000.00

Forecast
UHOQ) Revised

Budget

({:Q ‘;h-
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Eastern Michlgan University

CONSTRUCTION PROJECTS PROGRESS REPORT

November 30, 2005

JCOS Approval

Projects In Progress {Greater Than Or Equal To $50,000} Reg'd.

Approved

Original
Budget

Revised
Project
Budget

Actual

Expenditures

To Date

Forecast Of
Final Cost

Forecast

U0} Revised

Budget

Selters Hall Finfshes NO
Furtd Number: U38200 :
Projected Complefior: Date: June 20086

Status: Original scope of work is complete. Additional scope is being identified with

remaining funds.

Wailton Hall .. Elevator Upgrade
Fund Number: U33850 NO

Projected Completion Date: September 2005
Status: Work is comptete. Final accounting is in progress.

Westview Apts, Heating Maintenance For Fiscal Year 2004 NO
Fund Number: 25350

Projected Completion Date: March 2006

Status: Replacement of healing unils/boilers is in progress.

Budget Revision: The budgel was reduced by $75,000 because the actual bids came
in lower than expected.

Total Auxiliary Fund Asset Presefvalion Projects

CPPR-Nove. . 35005 Mavember_2003

&

107.700.00

72,000.00

184,000.00

$

S

107,700.00

72,000.00

109,000.00

&

]

81,140.42

66,456.82

$  107,700.00

$  72.000.00

$  109,000.00

1,323,200.00

1,515,600.00

$

463,365.91

$ 1,515,600.00

1oz

.04 AM



Eastern Michlgan

CONSTRUCTION PROJECTS PROGRESS REPORT
November 30, 2005

JCOS Approval

/sity

Projects In Progress {Greater Than Or Equal To $50,000) Req'd.

Approved

Original
Budget

Revised
Project
Budget

Actual Forecast

Expenditures Forecast OF UAO) Revised

To Date Final Cost Budget

[Projects Funded From The Facility Plan Reserve Account ]

CAMP - Backfiow Device Installation 200 NO
Fund Number: U40500 .

Projected Completion Date: June 2008

Status: Work is In progress.

Campus Ctassroom Chair and Stool Replacement NO
Fund Number: U38250

Projected Comptletion Date: March 2008
Status: Final agcounting is in progress.

Total Projects Funded From The Facility Plan Reserve Account

[Projects Funded From The Parking And Paving Reserve Account 1

Pease Parking Lot Improvements NO
Fund Number: U39350

Projected Completion Date: September 2005

Stalus: Final accounting is in progress. Retention is being hefd until Spring 2006,

Total Projects Funded From The Parking And Paving Reserve Account

[Projects Funded With Departmental Funds ]

Foothall Team Meeting Room Renovations NO
Fund Number: U30050

Prajected Completion Date: September 2004
Stalus: Work complete. Final accounting is in progress.

KEEC Dormitory Roof Repairs NO
Fund Number: L28250

Projected Complation Date: October 2004

Status: Final accounling is in progress.

Budget Revision: The quote for the dormitory roof work exceeded the original estimate by $24,202
due to the addition of steel and suppart columns to support the roof panels. In addition, review

of the roof on the KEEC Direclor's University provided residence showed that it required a new
roof thal is estimated lo cost §6,950.

Mark Jefferson Data infrastructure Upgracde NO

Fund Number: U37050
Projected Cempletion Date: September 2005
Status: Work complete. Final accounting is in progress.

CPPR-November 2605.x1s Novemtuer_2005

150,000.00

120,000.00

150,000.00

120,000.00

$

7,564.81 $  150,000.00 $ -

49,91200 § 120.000.00 $ -

270,000,00

270,000.00

57,476.81 $ __270,000.00 § -

177.870.00

177.870.00

108,560.99 $ 17787000 $ -

177,870.00

177.870.00

108,660.99 $ 177.870.00 $ -

$

250,000.00

104,758.00

180,700.00

$

250,000.00

136,000.00

180,700.00

$

231,048.76 $ 250,000.00 $ -

131,341.80 § 136,000.00 3 -

146,423.65 § 180,70000 § -

1072006 11:04 AM
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Projects In Progress (Greater Than Or Equal To $50,000)

Eastern Michigan University

CONSTRUCTION PROJECTS PROGRESS REPORT

November 30, 2005

Original
Budget

JCOS Approval
Req'd. Approved

Revisad
Project
Budget

Actual
Expenditures
To Date

Forecast
U/{O) Revised
Budget

Forecast Of
Final Cost

Mark Jefferson -- Qrganismal Lab Renovatlon
Fund Number; U38100

Projacted Completion Date: June 2005
Status: Work complete. Final accourting is in progress,

Pray-Harrold -- Emetgency, Generator fnstaitation
Fund Number: U38000

Projected Completion Date: Septernber 2006
Status: Engineering work for this project is undesway.

Rackham Children's Institute Repovation
Fund Number: U31200

Projected Completion Date; April 20056
Status: Work complete. Final accounting is in progress.

Rynearson -- Foothall Field Replacement
Fund Number: U37800

Projecled Gompletion Date: July 2005

Status: Inslallation of the new field complete and final accounting is in progress.

Sill Room 206 Renovation
Fund Number. 1J26550
Projected Completion Date: February 2006

NO $ 66,465.00

NO $  132,000.00

NO $

52,000.00

680,000.00

NG §

NO § 60,060.00

Status: Furnitire has been detfivered and completion of punch list items is in progress.

SNOW - Snow Lower Level Renovation

Fund Number: 140650

Prajected Completion Date: January 2006

Status: Design work is complele. Construclion is in progress.

Soccer Field Instatlation
Fund Number: U37850

Project Completion Date: July 2005
Slatus: Punsh list in progress, to ba completed by Spring of 2006.

Softbail Field -- Concession Stand Building
Fund Number: U37950

Projected Completion Date: July 2005

Status: Final accounting is in progress.

CPPR-Nover 3.xls November_2005

NO ] 90,660.00

NO §  250,000.00

NO §  250,000.00

$

$

66,465.00

132,000.00

§7,283.17

680,000.00

§0,060.00

90,660.00

250,000.00

250,000.00

$ 28,108.96

14,208,686

55,568,567

546,054.91

38,091.588

$ 287.32

190,444.42

182,979.38

$

66,465.00 $ -

132,000.00 $ -

57,283.17 $ -

68(,000,00 5 .

8006000 & -

80,660.00 3 -

250,000.00 $ -

250,00000 & -

D

1410720 €4 AM



Eastern Michigan .

CONSTRUCTION PROJECTS PROGRESS REPORT

,fsiiy

November 30, 2005

JCOS Approval

Origlnal

Projects In Progress {Greater Than Or Equal To $50,000} Reg'd.

Approved

Budget

Revised
Project
Budget

Actual
Expenditures
To Date

Forecast Of
Final Cost

Forecast

U/(0) Revised

Budget

Warp -- Warner New Wrestling Room Renovation NQ
Fund Number: U41300 '

Projected Completion Date: January 2006

Stalus: Instailation of new lights and carpentry work are in progress. Mats have been delivered

and are waiting to be installed.

Total Projects Funded With Departmental Funds

{Projects Funded With Proceeds From Insurance Claims

Campus Black Qut 2003 NO
Fund Number: U27150

Projected Completion Dale: Oclober 2004
Stales: Complele - The adjuster requested additional documents in June 2005 and upon
raview forwarded them fo the insurance company for their approval. Resolution is pending.

Warner Mold Abatement

Fund Number: U37200 NO
Projected Completion Date: November 2005

Status: Insurance proceeds will cover $62,000 of the work. Final accounting is in progress.

Total Projects Funded With Proceeds From Insurance Claims

[Projects Funded By Strategic Iniliative Funds ]

Campus « Campus Power System NO

Fund Number: U28800

Projected Completion Date: June 2005

Status: Installation of Physical Plant angd WEMU generalors are complete.
Final accounting is in progress.

Total Projects Funded By Strategic Initiative Funds

[Projects Funded By Grant Revenues ]

PAR - Parsons Center Architect and Engineering Desian NO
Fund Number. U40825

Projected Completicn Date: December 2005

Status: Design work in progress.

Total Projects Funded By Grant Revenues

CPPR-November 2005.xis November_2005

$ 117.416.00

117.418.00

$  17.416.00

§ 2,234,059.00

$

2,270,584.17

1,564,636.31

$ 2,270,584.17

$  216,000.00

3 75,000.00

210,000.00

76,000.00

186,528.85

66,874.73

$ 186,528.85

5 75,000.00

23,471.15

$  285,000.00

285,000.00

253,603.58

$ 261.528.85

3

23.471.15

§ 157,000.00

157,000,00

153,523.80

§ 157,000.00

$  157,000.00

157,000.00

153,523.80

$ 157,000.00

$ 80,385.00

80,385.00

$ 80,385.00

$ 80,385.00

80,385.00

$ 80,385.00

11042006 11:04 AM
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Projects In Progress (Greater Than Or Equal To $50,000)

Eastern Michigan University

CONSTRUCTION PROJECTS PROGRESS REPORT

November 30, 2005

JCOS Approval

Reqg'd. Approved

Original
Budget

Revised
Project
Budget

Actual
Expenditures
To Date

Forecast Of
Final Cost

URO) Revised

Forecast

Budget

[Projects Funded By Mulliple Funding Sources

Campus Video Survelllance System

Fund Number: U38450

Projected Completion Date: August 2006
Status: Instaliation of communicafion lines are in progress, and equipment is being installed.
Funding Scurces: Facility Plan Reserve Account And Auxiliary Fund Asset Preservation Funds,

Camp -- Emergency Re-Keving Campus Buildings 2006

Fund Number; U40750

Projected Completion Date: December 2008
Slatus: Keys and lock sels have been ordered and re-keying is in progress.

Total Projects Funded By Multiple Sources

NO

NO

[Projects Funded By Capital improvement Funds

Mark Jefferson Renovation Phase | and i

Fund Number: U41450

Projected Completion Bate: October 2006

Status: Elevater (3 cars) rebuild is in progress.

Pray-Harrold -- Renovation Phase |

Fund Number: U41400

Projected Completion Date: December 2006
Status: The Elevator contract has been award. Elevator work is in progress.

Total Projects Funded By Capital Improvement Funds

NO

NO

$ 363,88245

$ 750,000.00

$  363,8682.45

$ 750,000.00

§ 3550564

$ 8,221.01

$§ 36388245

$  750,000.00

$ 1,113,882.45

$ 1,113,882.45

$ 43,726.65

$ 1,113,882.45

$ 617,000.00

$ 770,000.00

$ 617.000.00

§  770,000.00

3 34,570.35

§ 2202850

$ 6%7,000.00

$ 770,000.00

$ 1,387,000.00

$ 1.387,000.00

$ 57,498.85

$ 1,387,000.00

ITOTAL PROJECTS IN PROGRESS

$62,735,796,45

$61,738,644.62

$23.611,775.69

$61,588,652.72

$

149,901.90

Notes:

1. Revised Project Budget equals the Original Budget plus ali approved changes to the budgel,
2. Projects are added to the repart when a funding source has been identified and a plant fund account authorized for the project.
3. The project status will be reparied as "Completed” when the "actual expendilures to date” equals the "forecast”, TMA work order system ties to Banner, and no additional expenditures or work is anlicipated on the project,

4, A project whose status has been reported as complete to the Board, will be removed from the report for the next Board meeling.

CPPR-Naven

1 xls Movermber_2005
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